

Planning and Construction Update 2014 and 2019 Bond Programs

December 13, 2021

2014 & 2019 Bond Financial Update

2014 Bond Program: \$175,000,000 allocated for new facilities and district wide improvements

 December 13, 2021 - Total P.O.'s issued: \$146,882,566. or approx 83.93% completed or in progress

2019 Bond Program: \$267,000,000 allocated for new facilities and district wide improvements. Total w/carryover from 2014 will be \$291,297,000.

December 13, 2021 - Total P.O.'s issued: \$176,066,851.
 or approx 65.94% completed or in progress



Current Bond Projects: Timelines

2019 Bond Construction Projects

Brazoswood High School Projects

- Bwood Multi Sport Field House
 - Opened August 2020
- Bwood CTE Building
 - Certificate of Occupancy Issued
 - Opening August 2021
- Bwood Main Campus
 - Construction Phase
 - Opening August 2022
- Bwood Athletics & District Wide Technology Bldg
 - Construction Phase
 - Winter 2021

2019 Bond Construction Projects

- SFA STEM Academy
 - Design Development Phase-Complete
 - Delayed due to Flood Plain Elevation Site Constraints
- Summer Projects 2021
 - Construction Phase
 - Priority 1 Improvements at LJI, FIS & CIS
 - Complete
- Freeport IS Athletic Improvements
 - Construction Phase
 - Completion- Fall/Winter 2021
- Brazosport Projects:
 - Brazosport Multi Sport Field House
 - Brazosport CTE Building
 - Brazosport High School Priority 1 Improvements
 - Hopper Field Improvements
 - Completion timeline being developed for phases, all complete by August 2023

Current Bond Projects

Brazoswood High School Phase 4 Package

The Project scope Includes:

- Existing CTE Building Conversion to District Technology Center
- Construction of new locker room facility for Tennis
- Construction of new press box and sub-varsity locker room facility and field improvements for Baseball
- Construction of new press box, concession and restroom facility, bleacher expansion and field fencing improvements for Softball
- Construction of concrete drill practice pad for ROTC
- Reconfiguration of practice fields behind Slade Field

Summer 2021 Projects

The Project Scope Includes:

- Athletic Improvements at Freeport Intermediate School: football/soccer field improvements lighting, fencing, bleachers, press box, score board, restrooms, concessions.
- Facility Renovations & Improvements at Freeport Intermediate School: security lighting, interior reconfiguration of CTE and Art classrooms, HVAC.
- Satellite Bus Parking Lot
- Facility Renovations & Improvements at Clute Intermediate School: additional stacking lanes, security lighting, demo of old shop building, new stage curtain
- Facility Renovations & Improvements at Lake Jackson Intermediate School: security lighting, repairs to cracked column bases, interior reconfiguration of CTE culinary and project Lead the Way Labs.
- Apply vinyl wall coverings in classrooms & hallway areas at Beutel Elementary







































































Technology & Resource Center



Technology & Resource Center



Brazoswood Tennis



Brazoswood Tennis



Brazoswood Tennis

























Questions?



