



Planning and Construction Update
2014 and 2019
Bond Programs
September 20, 2021

2014 & 2019 Bond Financial Update

2014 Bond Program: \$175,000,000 allocated for new facilities and district wide improvements

- September 16, 2021 - Total P.O.'s issued: \$146,913,805 or approx 83.95% completed or in progress

2019 Bond Program: \$267,000,000 allocated for new facilities and district wide improvements. Total w/carryover from 2014 will be \$291,297,000.

- September 16, 2021 - Total P.O.'s issued: \$170,532,8999 or approx 58.42% completed or in progress



Current Bond Projects: Timelines

2019 Bond Construction Projects

Brazoswood High School Projects

- Bwood Multi Sport Field House
 - Opened August 2020
- Bwood CTE Building
 - Certificate of Occupancy Issued
 - Opening August 2021
- Bwood Main Campus
 - Construction Phase
 - Opening August 2022
- Bwood Athletics & District Wide Technology Bldg
 - Construction Phase
 - Winter 2021

2019 Bond Construction Projects

- SFA STEM Academy
 - Design Development Phase-Complete
 - Delayed due to Flood Plain Elevation Site Constraints
- Summer Projects 2021
 - Construction Phase
 - Priority 1 Improvements at LJI, FIS & CIS
 - Completion- Fall/Winter 2021
- Freeport IS Athletic Improvements
 - Construction Phase
 - Completion- Fall/Winter 2021
- Brazosport Projects:
 - Brazosport Multi Sport Field House
 - Brazosport CTE Building
 - Brazosport High School Priority 1 Improvements
 - Hopper Field Improvements
 - Completion timeline being developed for phases, all complete by August 2023

Current Bond Projects

- **Brazoswood High School Phase 4 Package**

The Project scope Includes:

- Existing CTE Building Conversion to District Technology Center
- Construction of new locker room facility for Tennis
- Construction of new press box and sub-varsity locker room facility and field improvements for Baseball
- Construction of new press box, concession and restroom facility, bleacher expansion and field fencing improvements for Softball
- Construction of concrete drill practice pad for ROTC
- Reconfiguration of practice fields behind Slade Field

- **Summer 2021 Projects**

The Project Scope Includes:

- Athletic Improvements at Freeport Intermediate School: football/soccer field improvements - lighting, fencing, bleachers, press box, score board, restrooms, concessions.
- Facility Renovations & Improvements at Freeport Intermediate School: security lighting, interior reconfiguration of CTE and Art classrooms, HVAC.
- Satellite Bus Parking Lot
- Facility Renovations & Improvements at Clute Intermediate School: additional stacking lanes, security lighting, demo of old shop building, new stage curtain
- Facility Renovations & Improvements at Lake Jackson Intermediate School: security lighting, repairs to cracked column bases, interior reconfiguration of CTE culinary and project Lead the Way Labs.
- Apply vinyl wall coverings in classrooms & hallway areas at Beutel Elementary



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Main Campus



Brazoswood Baseball



Brazoswood Baseball



Brazoswood Baseball



Brazoswood Baseball



Brazoswood Baseball



Brazoswood Tennis



Brazoswood Softball



Technology & Resource Center



Technology & Resource Center



Technology & Resource Center



Technology & Resource Center



Clute Intermediate



Clute Intermediate



Freeport Intermediate



Freeport Intermediate



Freeport Intermediate



Freeport Intermediate



Freeport Intermediate



Freeport Intermediate



Transportation



Lake Jackson Intermediate



Lake Jackson Intermediate



Questions?

